

Custom Cup Manufacturing Program

- Closeout Dashboard

Closeout metrics show units delivered, schedule adherence, and milestone and gate performance.

Headline metrics

100K units delivered
4 months - delivered on schedule
16 of 16 milestones closed
3 of 3 hard gates met

Phase progress

Design and Prototype - 100% complete
Mass Production - 100% complete
Delivery and Close - 100% complete

Governance

8 risks tracked in the RAID log - zero surprises at gate reviews