

Custom Cup Manufacturing Program

Delivering 100,000 branded cups for Brew & Co. on a fixed four-month window with vendor Pureco Company.

Problem

- No standing custom-cup supply chain
- 100,000 units in a fixed 4-month window
- Design iteration risked the production start date

Action

- Ran a phase-gate design and prototyping front end
- Locked specs at the Prototype Approval gate
- Shifted to continuous-flow production with Pureco

Result

- 100,000 units delivered on schedule
- All 3 hard gates met on time
- Full charter-to-close document suite delivered

Hybrid Project Life Cycle

Phase-gate control for design and prototyping, then continuous-flow discipline once specs were locked for mass production.

01 Initiate

Charter sign-off - sponsor approval

02 Design and Prototype

Phase-gated iterations to the prototype gate

03 Mass Production

Continuous-flow manufacturing - QA sampling

04 Delivery and Close

Acceptance review - formal close

Why hybrid

phase-gate control kept design risk contained while specs were still moving, then continuous-flow discipline kept 100,000 units on a fixed delivery date once they were locked.

A document suite that carried the program end to end

Foundation planning artifacts fed operational plans, which fed the milestones and reporting that kept the sponsor informed.

Outcomes

Delivery acceptance - Sponsor reporting - Vendor coordination with Pureco

Operations

Schedule, Cost, Communication and Stakeholder Management Plans

Foundation

Charter - WBS - WBS Dictionary - RACI - Risk Register - RAID Log

100,000 units - one hybrid delivery model

Sixteen milestones. Three hard gates. One production run.

A four-month roadmap moved from charter sign-off through prototyping into mass production and delivery acceptance.

Timeline (Apr - Aug)

Design and Prototype gate: Apr - mid May

Mass production (continuous-flow): mid May - late Jul

QA and delivery acceptance: early - mid Aug

Formal close: mid - late Aug

Milestones

Apr 25 - Charter sign-off

Jun 1 - Prototype approval

Aug 15 - Delivery acceptance

The program closed on schedule and in scope

Closeout metrics show units delivered, schedule adherence, and milestone and gate performance.

Key metrics

100K - Units delivered
4 mo - On schedule
16/16 - Milestones closed
3/3 - Hard gates met

Phase progress

Design and Prototype - 100%
Mass Production - 100%
Delivery and Close - 100%

Disciplined planning turned a tight timeline into a reliable launch

The hybrid model protected the fixed delivery date while giving design room to iterate early.

Delivery

100,000 branded cups delivered on time for Brew and Co.

Schedule

Fixed 4-month window held despite early design iteration

Vendor partnership

Coordinated Pureco across 14 resources and 710 person-hours

Governance

8 risks tracked in the RAID log - zero surprises at gate reviews