

Custom Cup Manufacturing Program

- Roadmap

A four-month roadmap moved from charter sign-off through prototyping into mass production and delivery acceptance.

Phases

Design and Prototype gate - Apr, 40% of timeline

Mass production (continuous-flow) - late May to late Jul, 48% of timeline

QA and delivery acceptance - early to mid Aug, 14% of timeline

Formal close - mid to late Aug, 8% of timeline

Key milestones

Apr 25 - Charter sign-off

Jun 1 - Prototype approval

Aug 15 - Delivery acceptance

Result

16 of 16 milestones closed - all 3 hard gates met on time