

Brew & Co. Custom Hot Drink Cup — Project Dashboard

Wayne Nguyen, PMP, CSM, LSSBB · Pureco Company · Apr 2026 – Aug 2026

Project Complete

UNITS PRODUCED

100,000

100% of target

DURATION

4 mo

On schedule

RISKS MITIGATED

10 / 10

All closed

DEFECT RATE

0.31%


Target <0.5% met

CERTIFICATIONS


2 / 2

FDA & BPI obtained

MILESTONE COMPLETION TIMELINE



RISK SEVERITY BREAKDOWN




SUCCESS CRITERIA

CRITERION	STATUS
Cost — unit price ≤ \$0.22 all-in	Met
Brand — PMS match, ≤2 revision rounds	Met
Quality — defect rate < 0.5%	Met
Schedule — prototype Jun 1 / delivery Aug 15	Met
Regulatory — FDA + BPI pre-production	Met
Satisfaction — client written sign-off	Met

KEY DELIVERABLE STATUS

DELIVERABLE	STATUS
Structural design — 12 oz double-wall cup	Done
Branding artwork & digital mockup	Done
Physical prototype samples (approved)	Done
FDA + BPI certification	Done
Custom tooling (cylinders, molds)	Done
Mass production — 100,000 units	Done
Final QC report & bulk packaging	Done
Re-order framework & archive	Done

PHASE PROGRESS



SUPPLIER & PARTNER PERFORMANCE

PARTNER	ROLE	STATUS
Primary PLA supplier	Material sourcing	Compliant
Alternate PLA supplier	Buffer / backup	Qualified, standby
Tooling fabricator	Cylinders & molds	On time
Freight carrier	Logistics & delivery	On time, insured
BPI	Compostable certification	Certified
FDA	Food-contact compliance	Compliant

REVISION ROUNDS USED

Digital mockup revisions	1 of 1 included
Physical prototype revisions	2 of 2 contractual max